

Annex C: Timetable and Milestones

Task	2006								2007												2008				
	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	
Preparation of Project Plan	■	■																							
Project Plan to Regional Planning Committee (26/6)		●																							
Public Consultation on Project Plan and Sustainability Appraisal Scoping Study			■	■	■																				
Sustainability Appraisal			■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	
Research with DCLG and Regional Planning Bodies			■	■	■																				
Receipt of GTAA's				■	■	■	■	■	■	■															
RPC agree brief for principal authorities (29/11)						●																			
Preparation of Advice by LAs						■	■	■	■	■	■	■	■												
Submission of Advice from Principal Authorities												■													
Review and benchmark advice received from authorities													■	■											
Draft Revision to RPC (26/9/07) and Executive Committee (14/9/07)																●		●							
Joint Assembly and Local Authority pre-submission consultation (12 weeks)																			■	■	■				
Revised proposals to RPC and Plenary (2008 dates tbc)																						●	●		
Task, Reference & Steering Group Meetings		①			②					③													⑤		
Submit to GOSE																								■	