

Draft JSP Work Programme # 1

Time	Item	Lead
Winter 2007 - 08	ISDP Consultation	RA
	Explore options for Joint Board constitution	RA & OSG working group
	Establish JSP shared website	consultants
	Publish ISDP as interim guidance	JSP Board
Spring 2008	Commence draft SPD	SPD working group
	Identify initial SANG land	SANG working group
	Commence draft Access Management proposals	NE
	Develop monitoring systems	JSP Board and working group
	Establish funding streams	JSP Board and working group

Draft JSP Work Programme # 2

Summer 2008	Set up dedicated JSP project team	JSP Board & OSG working group
	SANG improvement programme	NE and SANG working group
	Draft Access Management consultation	NE
	Draft SPD consultation	SPD working group & JSP project team
	Baseline surveys and SPA conservation objectives	NE and consultants
Autumn / Winter 2008	Publish SPD as guidance and seek adoption	JSP Board & LPAs
	Commence access management measures	NE & Access Management working group
	Agree and commence works to SANG land	JSP, OSG and SANG working group
	Interim Review	Stakeholders, OSG, JSP project team & JSP Board

Draft JSP Work Programme # 3

Winter / Spring 2008 - 2009	Work on SANG land	SANG working group and JSP project team
	Publish access management publicity and guidance	Stakeholders and JSP project team
	Monitoring of development and SANG allocations	JSP Project team
	Annual review	JSP Project team & JSP Board
Summer / Autumn 2009	SPA condition and bird surveys	NE, consultants
	Visitor surveys	JSP, consultants
	Additional SANG development work	JSP project team, OSG, stakeholders.
2010	Annual review	JSP Project team & JSP Board
	Ongoing SANG and access management and monitoring	JSP Project team, NE and stakeholders

Draft JSP Work Programme Summary

Thames Basin Heaths SPA Joint Strategic Partnership

ID	Task Name	2008					2009				2010		
		Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3
1	ISDP	■											
4	SANG development		■										
9	Access Management		■										
14	SPD			■									
15	Prepare SPD			■									
16	SPD consultation				■								
17	SPD publication					◆							
18	JSP Administration	■											
19	JSP communication system (website)	■											
20	Establish funding streams			■									
21	Initial budget allocations					■							
22	Set up dedicated SPA support team				■								
23	Interim review					■							
24	Annual review								◆			◆	
27	Monitoring & Review		■										
31	SPA surveys					■					■		
35	Visitor surveys									■			■