



FEBRUARY 2006
PARTIAL REVIEW OF DRAFT SOUTH EAST PLAN:
PROVISION FOR GYPSY AND TRAVELLER CARAVAN SITES

Errata for Project Plan of December 2006

Section	Page	Paragraph	Existing Text	Revision
Section 5. Partnership Working, Stakeholder Engagement and Public Participation	6	5..2.2	Advice will be required by June 2007	Advice will be required by October 2007
Section 5. Partnership Working, Stakeholder Engagement and Public Participation	7	5.4.1	It is proposed that the Assembly works in partnership with all local authorities to facilitate effective public consultation on the draft proposals between December 2007 and February 2008	It is proposed that the Assembly works in partnership with all local authorities to facilitate effective public consultation on the draft proposals between May and August 2008
Section 7, Research Requirements	9	7.2	This methodology will then be provided to local authorities as guidance in the preparation of their formal advice to the Assembly by June 2007	This methodology will then be provided to local authorities as guidance in the preparation of their formal advice to the Assembly by October 2007
Section 8. Timetable and Work Programme	9-10	8.2	Assuming these timetables are adhered to it is proposed that formal advice is submitted to the Assembly by principal and district authorities in June 2007, followed by a 12 week consultation period between December 2007 and February 2008. Following any final amendments, the Assembly's final advice	Assuming these timetables are adhered to it is proposed that formal advice is submitted to the Assembly by principal and district authorities in October 2007 , followed by a 12-week consultation period between May and August 2008 . Following any final amendments, the Assembly's final advice

