

Milestones for RES Review ; Scheduled Events for RES review; Weekends and Bank Holidays

Date	Phase I: Impact Assessment and Forward Planning			Phase II: Listening Events / Consultation on priorities				Phase III: First draft - Launch RES + Revision of EP			Phase IV: Fine-tuning, adoption of final texts				Date
	March	April	May	June	July	August	September	October	November	December	January	February	March	April	
1			SUN					SAT			SUN			SAT	1
2		SAT	bank Holiday		SAT			SUN						SUN	2
3		SUN			SUN		SAT			SAT			SEEDA Chair of Chairs		3
4		SE Plan meeting with SEEPS GOSE, SEERA		SAT			SUN	Cons PConf B/pool		SUN		SAT	SAT		4
5	SAT		General election?	SUN		E Y R to GO:SE			SAT			SUN	SUN		5
6	SUN	National RES Good Practice workshop, led by EEDA+LDA				SAT			SUN						6
7			SAT			SUN	Action planning + evaluation meeting	2nd Stakeholder Conference				SAT			7
8		SEERA Executive Committee Meeting	SUN					SAT		SEEDA Board	SUN			SAT	8
9		SAT	Europe Day	Workshop better coordination between	SAT		Final wash-up meeting	SUN						SUN	9
10		SUN			SUN			SAT		SAT					10
11				SAT	External meeting with Area Teams: Surrey and Sussex		SUN			SUN		SAT	SAT		11
12	SAT	Tender ERN Lisbon		SUN					SAT			SUN	SUN		12
13	SUN					SAT			SUN						13
14		SEEP Meeting	SAT	1st Stakeholder conference	SEERA plenary Winchester	SUN	TUC conference, Brighton				SAT				14
15		SEERA 1st SE Plan Consultation ends	SUN		Workshop Sustainable Development		SEEDA Board and AGM, Brighton	SAT			SUN			SAT	15
16		SAT		Area meeting Kent/Medway	SAT		SEERA Executive Committee Meeting	SUN	seera plenary	SEERA Executive Committee Meeting				SUN	16
17	SEEDA Board	SUN		SEERA Executive Committee Meeting	SUN		SAT			SAT					17
18				SAT			SUN			SUN		SAT	SAT		18
19	SAT			SUN	SEEDA Board				SAT			SUN	SUN		19
20	SUN				External meeting with Area Teams: MKOBB	SAT	Liberal Democratic Party Conference, Blackpool		SUN						20
21	Senior managers meeting		SAT		Workshop Competitiveness and Productivity	SUN		SEERA Executive Committee Meeting			SAT				21
22	ED/ AS/ ADs meeting - devolved policy		SUN		External meeting with Area Teams: Hampshire & IOW			SAT			SUN			SAT	22
23		SAT		SEEDA Board	SAT			SUN						SUN	23
24		SUN		End yr Review	SUN			SAT	SEEDA Board		SAT				24
25	Good Friday			SAT				SUN		CBI Conf London	SUN		SAT	SAT	25
26	SAT	SEEDA Board	SEEDA Board	SUN					SAT	Boxing day		SUN	SUN		26
27	SUN					SAT	Labour Conference, Brighton SEEDA event		SUN	bank holiday					27
28	Easter Monday		SAT		Workshop the SE as a Global Region	SUN	Joint RDA Lab Conf event				SAT				28
29			SUN	House of Commons reception	Event on EUROPE	bank Holiday		SAT		SEERA: draft part two to Government	SUN			SAT	29
30		SAT	bank Holiday		SAT			SUN						SUN	30
31					SUN					SAT					31

UK Presidency of European Union

Over Summer: SEERA draft South East Plan part one goes to Government

SEERA: Public consultation of draft SE Plan part two, deadline September

Event on Competitive, Brussles

3rd Stakeholder Conference

March	April	May	June	July	August	September	October	November	December	January	February	March	April
Phase I: Impact Assessment and Forward Planning			Phase II: Listening Events / Consultation on priorities				Phase III: First draft - Launch RES + Revision of EP			Phase IV: Fine-tuning, adoption of final texts			

Legend

Milestone

Other events as part of RES

Weekends and Bank Holidays

Still to be mapped: Regional Housing Strategy