

SOUTH EAST PLAN - EXAMINATION IN PUBLIC

FACT SHEET 2: TIMETABLE



November 2006 – March 2007

- **28 November 2006 - 15 December 2006:**
Examination in Public (EiP) hearings on regional issues (in Woking)
- **16 January 2007 - 26 January 2007:**
EiP hearings on sub-regional issues for South Hampshire, Sussex Coast, Isle of Wight (in Chichester)
- **6 February 2007 - 15 February 2007:**
EiP hearings on sub-regional issues for East Kent & Ashford, Kent Thames Gateway (in Maidstone)
- **27 February 2007 - 9 March 2007:**
EiP hearings on sub-regional issues for Gatwick, London Fringe, Western Corridor, Oxfordshire and Milton Keynes & Aylesbury Vale (in Reading)
- **20 March 2007 - 30 March 2007:**
EiP hearings on sub-regional and any residual and final regional issues (in Reading)

Summer 2007

- **End of July 2007:**
Examination in Public (EiP) inspectors publish a report recommending any changes they think may be needed for the South East Plan.

Autumn 2007

- **21 September 2007:**
After considering the EiP inspectors' report Government publishes a list of any proposed changes it wants to make to the South East Plan.
- **21 September 2007 - 14 December 2007:**
Government consultation on any proposed changes to the South East Plan.

Winter 2007/2008

- **December 2007 – February 2008**
Government considers consultation responses
- **29 February 2008:**
Final South East Plan is published by Government and becomes a legal document, setting the planning framework from local authorities in the South East.